BOCC Road Project Summary - updated 11102100

ID Task Name Duration Start Finish Budget (Thousands $) | Contract/PO/WO | Expenditures/Pending

Amount To Date  (Thousands

(Thousands $) $
10 =] CR 616 Roadway Improvement Project from C-48 to C-476 2633 days Fri 11/20/98 Tue 12/23/08 1056 517 1271
1 [Ed Design/CEl/Testing 2583 days Fri 11/20/98 Tue 10/14/08 162 0 251
2 |Ed Right-of-Way Acquisition 1916 days Tue 8/21/01 Tue 12/23/08 134 0 503
3 |Ed BOCC Award Approval of Contract 1 day Tue 1/22/08 Tue 1/22/08 0 0 0
4 |Ed Construction 65 days Tue 3/18/08 Mon 6/16/08 760 517 517
21 lizi] CR 468 (4 Lane) 1859 days Tue 4/17/07 Fri 5/30/14 17654 0 1277
1 |Ed Design/CEl/Testing 903 days Tue 4/17/07 Thu 9/30/10 3839 0 1067
2 |Ed Right-of-Way Acquisition 1164 days Tue 4/17/07 Fri 9/30/11 815 0 210
3 | Construction 260 days Mon 6/3/13 Fri 5/30/14 13000 0 0
28 |izf] C-468 Turnpike Interchange 1751 days Tue 4/17/07 Tue 12/31/13 13078 0 929
1 [Ed Right-of-Way Acquisition 903 days Tue 4/17/07 Thu 9/30/10 929 0 99
2 | Construction 152 days Mon 6/3/13 Tue 12/31/13 12149 0 0
16 [iz] Morse Blvd (Phase 1) R&R from C-466 to North of Rio Grande 589 days Mon 8/27/07 Tue 11/24/09 890 717 205
1 [Ed BOCC Approval of Consultant 1 day Mon 8/27/07 Mon 8/27/07 0 200 0
2 |Ed Design/CEl/Testing 462 days Mon 8/27/07 Sun 5/31/09 0 0 205
3 |Ed Bidding Process 42 days Mon 6/1/09 Tue 7/28/09 0 0 0
4 |Ed Award of Project 1 day Tue 7/28/09 Tue 7/28/09 0 0 0
5 |Ed Construction 72 days Mon 8/17/09 Tue 11/24/09 890 517 0
26 lizl] C-466A (Phase Il) Buena Vista to CR 139 825 days Mon 9/3/07 Fri 10/29/10 10579 0 180
1 |Ed Right-of-Way Acquisition 609 days Mon 9/3/07 Thu 12/31/09 537 0 180
2 |E Construction 215 days Mon 1/4/10 Fri 10/29/10 10042 0 0
27 iz CR 139 from SR44A to C-466A 694 days Mon 9/3/07 Thu 4/29/10 10806 4465 1185
1 |Ed Right-of-Way Acquisition 609 days Mon 9/3/07 Thu 12/31/09 2025 0 1185
2 |E Construction 194 days Mon 8/3/09 Thu 4/29/10 8781 4465 0
11 i) CR 48 Bridge Project 244 days Tue 2/12/08 Fri 1/16/09 355 107 76
2 |Ed Design/CEl/Testing 1 day Tue 2/12/08 Tue 2/12/08 55 0 38
1 [Ed BOCC Approval of Interlocal Agreement 1 day Tue 3/11/08 Tue 3/11/08 0 0 0
4 |Ed Construction Bid Completion 2 days Wed 4/30/08 Thu 5/1/08 0 0 0
3 |Ed BOCC Award Approval of Contract 1 day Tue 5/13/08 Tue 5/13/08 0 0 0
5 |Ed Construction 65 days Tue 6/24/08 Mon 9/22/08 300 107 107
6 |Ed Reimbursement from Citrus County 1 day Fri 1/16/09 Fri 1/16/09 0 0 -69
12 |izf] C-470 (Phase 1) R&R from I-75 to Lake County Line 409 days Tue 3/25/08 Fri 10/16/09 3178 2914 2870
1 [Ed BOCC Approval of Consultant 1 day Tue 3/25/08 Tue 3/25/08 0 0 0
2 |Ed Design/CEl/Testing 134 days Thu 3/27/08 Tue 9/30/08 348 333 329
3 |Ed Bidding Process 52 days Thu 10/2/08 Fri 12/12/08 0 0 0
4 |E4 Award of Project 1 day Tue 12/23/08 Tue 12/23/08 0 0 0
5 |Ed Construction 194 days Tue 1/20/09 Fri 10/16/09 2830 2581 2541
14 kzl] C-470 CR417 Drainage Project 70 days Tue 4/15/08 Mon 7/21/08 55 0 29
3 | Construction Bid Completion 1 day Tue 4/15/08 Tue 4/15/08 0 0 0
2 |Ed BOCC Board Approval of Contract 1 day Tue 4/22/08 Tue 4/22/08 0 0 0
4 |Ed Construction 30 days Tue 6/10/08 Mon 7/21/08 46 0 24
1 [Ed Design/CEl/Testing 17 days Mon 6/16/08 Tue 7/8/08 9 0 5
15 izf] CR 528 (Phase I-Guardrail, Tree Removal) 25 days Tue 6/10/08 Mon 7/14/08 30 0 27
2 |Ed BOCC Work Order Approval 1 day Tue 6/10/08 Tue 6/10/08 0 0 0
1 [Ed Construction - Guardrails by Cornerstone 13 days Wed 6/25/08 Fri 7/11/08 30 0 6
3 | Construction - Road & Bridge Workforce 14 days Wed 6/25/08 Mon 7/14/08 0 0 21
29 =] CR 528 (Phase 2) US 301 to CR 526A - Improved 2 Lane 1895 days Fri 6/27/08 Thu 10/1/15 1087 0 0
2 Design/CEl/Testing 0 days Fri 6/27/08 Fri 6/27/08 212 0 0
1 [Fd BOCC RSQ Approval 0 days Thu 10/1/09 Thu 10/1/09 0 0 0
4 |Ed Construction 152 days Wed 12/1/10 Thu 6/30/11 675 0 0
3 |Ed Right-of-Way Acquisition 154 days Mon 3/2/15 Thu 10/1/15 200 0 0
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17 2] CR 528 (Phase 1) SR471 to CR 526A 451 days Tue 8/12/08 Tue 5/4/10 705 143 94
1 [Ed BOCC Approval of Consultant 1 day Tue 8/12/08 Tue 8/12/08 0 0 0
2 |Ed Design/CEl/Testing 25 days Wed 8/13/08 Tue 9/16/08 175 143 94
3 |Ed Bidding Process 1 day Mon 11/23/09 Mon 11/23/09 0 0 0
4 |Ed Award of Project 1 day Tue 2/9/10 Tue 2/9/10 530 0 0
5 |Ed Construction 46 days Tue 3/2/10 Tue 5/4/10 0 0 0
25 |iZf] C-475 from SR44 to C-466 Project 307 days Wed 10/1/08 Thu 12/3/09 2061 1276 1201
2 |Ed Design/CEl/Testing 307 days Wed 10/1/08 Thu 12/3/09 561 0 641
1 [Fd Bidding Process 47 days Thu 3/19/09 Fri 5/22/09 0 0 0
3 |Ed Award of Project 1 day Mon 5/25/09 Mon 5/25/09 0 0 0
4 |Ed Construction 129 days Mon 6/8/09 Thu 12/3/09 1500 1276 560
13 |iZ] C-470 (Phase 2) I-75 to Lake County Line 2222 days Tue 11/25/08 Wed 5/31/17 639 639 231
1 |Ed PD&E 393 days Tue 11/25/08 Thu 5/27/10 639 639 231
2 |Ed Design/CEl/Testing 261 days Tue 6/1/10 Tue 5/31/11 0 0 0
3 |Ed Right-of-way Acquisition 522 days Mon 1/3/11 Tue 1/1/13 0 0 0
4 |E4 Construction 783 days Mon 6/2/14 Wed 5/31/17 0 0 0
18 lizf] Morse Blvd (Phase Il) R&R Rio Grande to El Camino 241 days Tue 12/23/08 Tue 11/24/09 1039 353 87
1 [Ed BOCC RSQ Approval 0 days Tue 12/23/08 Tue 12/23/08 0 0 0
2 |Ed Design/CEl/Testing 113 days Wed 12/24/08 Fri 5/29/09 139 0 87
3 |Ed Bidding Process 41 days Mon 6/1/09 Mon 7/27/09 0 0 0
4 Award of Project 1 day Tue 7/28/09 Tue 7/28/09 0 0 0
5 |Ed Construction 72 days Mon 8/17/09 Tue 11/24/09 900 353 0
23 izf] C-476 W from CR616 to Withlacoochee River 374 days Wed 2/25/09 Mon 8/2/10 2694 24 30
1 |Ed Design/CEl/Testing 147 days Wed 2/25/09 Thu 9/17/09 60 24 30
2 |Ed Award of Project 1 day Tue 11/24/09 Tue 11/24/09 0 0 0
3 |Ed Construction 150 days Tue 1/5/10 Mon 8/2/10 2634 0 0
24 izf] C-48E from SR 471 to Center Hill 344 days Wed 2/25/09 Mon 6/21/10 1524 24 28
1 |Ed Design/CEl/Testing 147 days Wed 2/25/09 Thu 9/17/09 60 24 28
2 |Ed Award of Project 1 day Tue 11/24/09 Tue 11/24/09 0 0 0
3 |4 Construction 120 days Tue 1/5/10 Mon 6/21/10 1464 0 0
9 2] Morse Blvd (Phase 1A) @ C-466 189 days Mon 3/9/09 Tue 11/24/09 0 139 125
1 [Ed Design/CEl/Testing 61 days Mon 3/9/09 Fri 5/29/09 0 36 42
2 | Bidding Process 41 days Mon 6/1/09 Mon 7/27/09 0 0 0
3 |Ed Award of Project 1 day Tue 7/28/09 Tue 7/28/09 0 0 0
4 |Ed Construction 72 days Mon 8/17/09 Tue 11/24/09 0 103 83
8 [izl] Lake Panasoffkee Sidewalk Project 256 days Tue 4/21/09 Mon 4/12/10 708 44 38
1 |Ed Design/CEl/Testing 140 days Tue 4/21/09 Fri 10/30/09 33 44 38
2 |Ed Bidding Process 32 days Thu 11/5/09 Fri 12/18/09 0 0 0
3 |Ed Award of Project 1 day Tue 12/29/09 Tue 12/29/09 0 0 0
4 |E4 Construction 65 days Tue 1/12/10 Mon 4/12/10 675 0 0
6 k=] Improvements to US 301 (Operation & Safety Improvements) 1 day Tue 8/25/09 Tue 8/25/09 1394 0 1394
1 [Ed Reimbursement to The Villages 1 day Tue 8/25/09 Tue 8/25/09 1394 0 1394
1 [iz] Buena Vista Boulevard @ C-466 (Add SB to WB Turn Lane) 118 days Wed 11/11/09 Fri 4/23/10 130 0 0
1 |Ed Design/CEl/Testing 59 days Wed 11/11/09 Mon 2/1/10 30 0 0
2 |Ed Bidding Process 11 days Mon 1/11/10 Mon 1/25/10 0 0 0
3 | Award 1 day Tue 2/9/10 Tue 2/9/10 0 0 0
4 |Ed Construction 30 days Mon 3/15/10 Fri 4/23/10 100 0 0
5 [z] C-470 N from Outlet Bridge to SR 44 153 days Wed 11/11/09 Fri 6/11/10 2250 0 0
1 [Fd Design/CEl/Testing 30 days Wed 11/11/09 Tue 12/22/09 300 0 0
2 |Ed Award of Project 1 day Tue 12/29/09 Tue 12/29/09 0 0 0
3 |Ed Construction 108 days Wed 1/13/10 Fri 6/11/10 1950 0 0
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4 = C-476 East US 301 (SR 35) to SR 471 153 days Wed 11/11/09 Fri 6/11/10 0 0 0
1 [Ed Design/CEl/Testing 30 days Wed 11/11/09 Tue 12/22/09 300 0 0
2 |Ed Award of Project 1 day Tue 12/29/09 Tue 12/29/09 0 0 0
3 |Ed Construction 142 days Thu 11/26/09 Fri 6/11/10 1950 0 0
7 2] CR 311 Bridge @ Jumper Creek 239 days Mon 1/4/10 Thu 12/2/10 100 0 0
1 [Ed Design/CEl/Testing 131 days Mon 1/4/10 Mon 7/5/10 60 0 0
2 |Ed Bidding Process 44 days Tue 7/6/10 Fri 9/3/10 0 0 0
3 |Ed Construction 65 days Fri 9/3/10 Thu 12/2/10 40 0 0
20 iz C-462 PD&E Study (CR209 to C-466A) 296 days Mon 1/18/10 Mon 3/7/11 350 0 0
1 |Ed PD&E Study 296 days Mon 1/18/10 Mon 3/7/11 350 0 0
19 i) C-468 PD&E Study (US 301 to Florida Turnpike) 359 days Mon 3/1/10 Thu 7/14/11 221 0 0
1 |Ed PD&E Study 359 days Mon 3/1/10 Thu 7/14/11 221 0 0
30 [iz] C-462 from US 301 to C-466A 566 days Fri 10/1/10 Fri 11/30/12 7739 0 0
1 [Fd Right-of-Way Acquisition 261 days Fri 10/1/10 Fri 9/30/11 1800 0 0
2 | Construction 262 days Thu 12/1/11 Fri 11/30/12 5939 0 0
3 iz] US 301 (N of CR 232 to N of NW 110th Rd) 260 days Mon 10/3/11 Fri 9/28/12 24000 0 0
22 iz C-466A (Phase Ill) CR 139 to US 301 PD&E Study 1566 days Mon 10/3/11 Mon 10/2/17 3345 0 0
2 |Ed Design/CEl/Testing 782 days Mon 10/3/11 Tue 9/30/14 625 0 0
1 [Ed Right-of-Way Acquisition 291 days Mon 10/1/12 Mon 11/11/13 220 0 0
3 | Construction 261 days Mon 10/3/16 Mon 10/2/17 2500 0 0
4 2] c-466 PD&E Study (US 301 to CR246) 261 days Mon 10/1/12 Mon 9/30/13 310 0 0
1 |4 PD&E Study 261 days Mon 10/1/12 Mon 9/30/13 310 0 0
31 =] CR501 PD&E Study 295 days Wed 10/1/14 Tue 11/17/15 225 0 0
1 |Ed PD&E Study 295 days Wed 10/1/14 Tue 11/17/15 225 0 0
2 |iz] C-466 Phase IV 783 days Thu 10/1/15 Mon 10/1/18 11490 0 0
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